Tier 2, 3, & 4 - Project Flowchart

Submission

START

Submit iServiceDesk Project Request

→ Proceed →

Stage I

Project Review Committee review by:

Operations

Procurement

Dean or higher approval required, with committed resources

→ Proceed →

→ Proceed →

Stage II

Disapproved

Schedule To Work → Proceed →

Project Advisory Group

Proceed ↓

Facility Maintenance

Grounds

Project Team

Utilities

Stage III

Design Phase:

Chief Financial Officer

Budget

Procurement

Operations

→ Proceed →

Construction Phase:

Chief Financial Officer

Budget

Procurement

Operations

Chief Financial Officer:
Noel Sloan

Budget:
Crista McCune

Procurement:
Andrew Jaco
Crystal Lopez
Wes Leake

Operations:
Leadership: Sean Childers
Capital Projects & Administration: Eric Crouch, Stacy Martin
Construction: Charles Leatherwood, David Kimberly, Carla Winchell
Facility Maintenance: Lonnie Evans, Rich Cartwright
Grounds: Brad Ashwell, Don Roullain
Planning & Administration: Lissa Munoz, Adrian Zermeno
Planning & Design: Brenda Bullard, Sara Brand,
Serena Carrasquillo, Serena Vaughan

ADMINISTRATION & FINANCE
TEXAS TECH

9.20.24