



TCVPA Strategic Plan Monitoring Calendar (AY 2025–2026)

- **Aug 1, 2025 — Plan Implementation for AY 2025-2026 begins**
Finalize KPIs, dashboards, roles, and baselines; confirm cross-referencing schema.
- **Aug 15, 2025 — New Plan Draft Finalization/ Prior AY Reporting Finalization**
- **Aug 22, 2025 — TCVPA Convocation**
- **Oct 15, 2025 — Checkpoint 1 (Fall Pulse)**
Soft benchmark- Early progress vs. KPIs; validate data capture; quick wins and course corrections.
- **Jan 15, 2026 — Checkpoint 2 (Midyear Check)**
Deep dive on Fall outcomes; cross-referenced action review; adjust timelines/budgets
- **Apr 15, 2026 — Checkpoint 3 (Spring Wrap)**
Pre-summative roll-up; close out actions; identify carry-forwards; gather artifacts.
- **Jun 10, 2026 — Checkpoint 4 (Early Summer Pulse)**
Soft benchmark- verify completions; reconcile artifacts; finalize data integrity checks ahead of rollover.
- **Jul 15, 2026 — Early Summer Review & Rollover (Transition Window Opens)**
Begin summative evaluation; synthesize data + narrative; confirm rollover actions and draft next-AY targets (window: **July 15–31**).
- **Aug 1, 2026 — 2025-2026 Plan Cycle Due and 2026-2027 Cycle Begins**